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ESTIMATE RUN 06/03/2011

ESTIMATE SUMMARY 12:01:03

CONTID: C18047         ESTIMATE NO: 0001 PROG 2005

PCN: 18047-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B CHIP SEAL - GRAND JCT E PERCENT TIME:

PROJECT NO: NH0701-208                    

I-70B CHIP SEAL - GRAND JCT E

NAME OF ROAD: 006A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 06/03/2011 DATE TIME STARTED 05/02/2011

2273 RIVER ROAD DATE LET 11/04/2010 DATE WORK BEGAN 05/02/2011

 DATE AWARDED 11/09/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/23/2010 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 05/02/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 903,119.50 PARTICIPATING $ $ 118,177.50

AWARD PROJECT AMT: 888,005.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,065.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.67

WORK DAYS

WORK DAYS

13.09%

784,942.00

118,177.50

118,177.50

115,112.17

$

$

$

$

118,177.50

0.00

118,177.50

0.00

118,177.50

-3,065.33

0.00

115,112.17

0.00

AMOUNT DUE 115,112.17 115,112.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 115,112.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

6.5 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 18047-BID    ESTIMATE RUN 06/03/2011

PROJECT: NH0701-208                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:01:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

69.000

SF  

2.50000 0.000.000

0.00

0010 Blading 0.000

0.000

203-01500  
 

10.000

HOUR

87.50000 0.000.000

0.00

0015 Aggregate Base Course (Blotter Material) 0.000

0.000

304-09055  
 

50.000

TON 

33.50000 0.000.000

0.00

0020 *Hot Poured Joint and Crack Sealant 0.000

14.380

408-01000  
 

14.380

TON 

6,000.00000 86,280.0014.380

86,280.00

0025 *Cover Coat Material (Type I) 0.000

0.000

409-01010  
 

5,697.000

TON 

40.00000 0.000.000

0.00

0030 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10217  
 

737.000

TON 

550.00000 0.000.000

0.00

0035 *Mobilization 0.000

0.500

626-00000  
 

1.000

L S 

32,000.00000 16,000.000.500

16,000.00

0040 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

856.000

GAL 

55.00000 0.000.000

0.00

0045 Raised Pavement Marker (Temporary) 0.000

0.000

627-00030  
 

8,116.000

EACH

2.00000 0.000.000

0.00

0050 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000

SF  

8.50000 0.000.000

0.00

0055 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000

SF  

6.50000 0.000.000

0.00
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PCN: 18047-BID    ESTIMATE RUN 06/03/2011

PROJECT: NH0701-208                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:01:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Flagging 0.000

236.250

630-00000  
 

1,000.000

HOUR

30.00000 7,087.50236.250

7,087.50

0065 *Traffic Control Inspection 0.000

1.000

630-00007  
 

12.000

DAY 

50.00000 50.001.000

50.00

0070 *Traffic Control Management 0.000

9.000

630-00012  
 

30.000

DAY 

450.00000 4,050.009.000

4,050.00

0075 *Construction Traffic Sign (Panel Size A) 0.000

20.000

630-80341  
 

90.000

EACH

30.00000 600.0020.000

600.00

0080 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

38.000

EACH

35.00000 385.0011.000

385.00

0085 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

66.000

SF  

20.00000 0.000.000

0.00

0090 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

2.000

EACH

700.00000 700.001.000

700.00

0095 *Portable Message Sign Panel 0.000

44.000

630-80359  
 

90.000

DAY 

45.00000 1,980.0044.000

1,980.00

0100 *Drum Channelizing Device 0.000

10.000

630-80360  
 

50.000

EACH

12.00000 120.0010.000

120.00

0105 *Channelizing Device (Special) 0.000

125.000

630-80390  
 

800.000

EACH

5.00000 625.00125.000

625.00

0110 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

1.000

EACH

5,000.00000 0.000.000

0.00
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PCN: 18047-BID    ESTIMATE RUN 06/03/2011

PROJECT: NH0701-208                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:01:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0120 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

250.000

F A 

1.00000 0.000.000

0.00

0130 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0135 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 117,877.50117,877.50902,819.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0140 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

300.00

CAT 300.00300.00300.00CURRENT AMT0400 $ $ $

$ 118,177.50118,177.50$903,119.50$CURRENT AMTPROJECT TOTAL


